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STATE OF VERMONT 

GREEN MOUNTAIN CARE BOARD 

 

In re:  Rutland Regional Medical Center, Construction of Medical ) 

 Office Building; Renovations to Loading Dock, Dietary, )  

 and Vermont Orthopedic Clinic; And Upgrades to Site  ) GMCB-012-17con 

 Drainage and Detention Pond System   ) 

______ ______________________________  ) 

 

ORDER GRANTING REQUEST FOR EXTENSION OF TIME AND  

AMENDING CERTIFICATE OF NEED 

 

The certificate of need (CON) for this project was issued on January 23, 2018. Condition 

5 of the CON required Rutland Regional Medical Center (RRMC) to fully implement the project 

by January 23, 2021. RRMC asserts that delays resulting from the COVID-19 pandemic have 

pushed back the project completion date to January 2022. RRMC therefore requests a 12-month 

extension to January 23, 2022, to complete the work.  

 

We hereby grant RRMC’s request for an extension of time and amend Condition 5 of the 

CON as follows: 

 

The project shall be fully implemented within four (4) three (3) years of the date of issuance 

of this certificate of need.  

 

All other conditions of the CON remain unchanged and in full force.   

 

SO ORDERED.  

 

Dated: August 25, 2021 at Montpelier, Vermont 

 

s/ Kevin Mullin, Chair  ) 

     ) 

s/ Jessica Holmes   )   GREEN MOUNTAIN 

     )   CARE BOARD 

s/ Robin Lunge   )   OF VERMONT 

         ) 

s/ Maureen Usifer   ) 

     ) 

s/ Tom Pelham   ) 

 

Filed:  August 25, 2021  

Attest: s/ Jean Stetter, Administrative Services Director 

 Green Mountain Care Board  


